

APPROVED
Academic Council of the
Chernihiv Polytechnic
National University
30.05.2022 (protocol № 4)

PLAN TO RESTORE THE DESTROYED INFRASTRUCTURE OF THE UNIVERSITY

I. Fixation of destruction (*prosecutor`s office – building and construction survey expert – survey report – project – defective act – capital or current repair project*) – till 30.05.2022.

II. Search of sponsors (*funds, materials*).

III. Execution of restoration works:

- 1) *Restoration of the heating system – till 30.09.2022;*
- 2) *Fixing windows – till 15.10.2022;*
- 3) *Repairing of classrooms and offices - till 31.12.2022;*
- 4) *Restoration of the lost material and technical support of units – till 30.06.2023;*
- 5) *Restoration of corridors – till 01.09.2023;*
- 6) *Restoration of sports and health bases Fortuna, Shestovitsa village – till 30.06.2025.*